

SMITH ELEMENTARY SCHOOL PROJECT




Community Info. Session: June 20, 2019 at 7:00 PM

TOPIC: Early Site Enabling Work During Summer of 2019

LOCATION: Smith Elementary School, Media Center

TRAFFIC MANAGEMENT – SUMMER 2019



WHAT IS ENABLING WORK?

Enabling involves preparing a site for construction.

ENABLING SCHEDULE

6/19/19 – 10/18/19

Work impacting school operations completed by 8/22/19

ENABLING SCOPE

- (1) Traffic management
- (2) Install site fence
- (3) Reroute primary power lines
- (4) Establish contractor laydown
- (5) Establish water drain line
- (6) Establish contractor parking
- (7) Excavate and fill building area

NEXT STEPS

Foundations: 11/15/19 – 1/17/20

Steel: 1/31/20 – 4/10/20

New School Built: by 5/28/21

Demo/Final Paving: Complete by 11/21

Please join us to meet W.T. Rich, the Construction Manager for the project. We look forward to answering any questions you may have!

Massachusetts School Building Authority



DANVERSMA.GOV/IVAN-G-SMITH-SCHOOL-PROJECT